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ESTIMATE RUN 10/14/2009

ESTIMATE SUMMARY 13:41:12
CONTID: C15903R ESTIMATE NO: 0014 PROG SPEC YR:2005
PCN: 15903R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 457.( DAYS TIME ALLOW: 12/17/2( FIXED COMPLETION DAT
I-70 W OF VAIL WILDLIFE FENCE PERCENT TIME: 100.00 ORIG TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
PROJECT NO: SHE 0702-267
I-70 W OF VAIL WILDLIFE FENCE
NAME OF ROAD: 70
PROJECT COUNTIES: EAGLE
CONTRACTOR:
ELECTROBRAID FENCE, INC PAY PERIOD ENDING 10/14/2009 DATE TIME STARTED 09/18/2007
1021 BEAUFORT AVE. DATE LET 08/02/2007 DATE WORK BEGAN  09/19/2007
DATE AWARDED 08/21/2007 DATE TIME STOPPED 12/17/2008
DATE CONTRACT EXECUTED 09/18/2007 DATE ACCEPTED 12/17/2008
HALIFAX NS B3H 3Y1 902 422 6678 DATE NOTICE TO PROCEED 09/18/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,298,084.78 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 1,795,394.00 NON-PARTICIPATING 1,298,084.78 15,375.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,298,084.78 15,375.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,298,084.78 15,375.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,930.91 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,271,153.87 15,375.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,271,153.87 15,375.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,375.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15903R-BID ESTIMATE RUN 10/14/2009
PROJECT: SHE 0702-267 ESTIMATE NO: 0014 13:41:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 0.910 0.910
LS 0.000 0.00
5,000.00000 0.910 4,550.00
0010 202-01000 REMOVAL OF FENCE 64,273.000 64,273.000
LF 0.000 0.00
1.25000 64,273.000 80,341.25
0015 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (DELETED 0.000 0.000
BY 105 DATED 7-14-20009)
cy 0.000 0.00
7.00000 0.000 0.00
0020 208-00002  EROSION LOG (12 INCH) 130.000 130.000
LF 0.000 0.00
6.00000 130.000 780.00
0025 208-00200 EROSION CONTROL SUPERVISOR 0.930 0.930
LS 0.000 0.00
10,000.00000 0.930 9,300.00
0030 212-00006 SEEDING (NATIVE) 1.440 1.440
ACRE 0.000 0.00
650.00000 1.440 936.00
0035 213-00002  MULCHING (WEED FREE HAY) (DELETED BY 105 DATED 0.000 0.000
7-14-2009)
ACRE 0.000 0.00
500.00000 0.000 0.00
0040 213-00061  MULCH TACKIFIER (DELETED BY 105 DATED 7-14-2009) 0.000 0.000
LB 0.000 0.00
2.50000 0.000 0.00
0045 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 309.000 309.000
Sy 0.000 0.00
2.50000 309.000 772.50
0050 607-00000 LINE POST 8.000 8.000
EACH 0.000 0.00
70.00000 8.000 560.00
0055 607-00005 END POST 82.000 82.000
EACH 0.000 0.00

187.00000 82.000 15,334.00
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PCN: 15903R-BID ESTIMATE RUN 10/14/2009
PROJECT: SHE 0702-267 ESTIMATE NO: 0014 13:41:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-00010 CORNER AND LINE BRACE POST 194.000 194.000
EACH 0.000 0.00
300.00000 194.000 58,200.00
0065 607-11350 FENCE DEER 57,361.000 54,861.000
LF 2,500.000 15,375.00
6.15000 57,361.000 352,770.15
0070 607-11525 FENCE (PLASTIC) (DELETED BY 105 DATED 7-14-2009) 0.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0075 607-60002 GAME RAMP 4.000 4.000
EACH 0.000 0.00
5,500.00000 4.000 22,000.00
0080 607-60110 10 FOOT GATE (DELETED BY 105 DATED 7-14-2009) 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0085 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 0.000 0.000
(DELETED BY 105 DATED 7-14-2009
EACH 0.000 0.00
9,555.00000 0.000 0.00
0090 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
87,000.00000 1.000 87,000.00
0095 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0100 626-01000 PUBLIC INFORMATION SERVICES 0.500 0.500
LS 0.000 0.00
8,000.00000 0.500 4,000.00
0105 629-01001 *SURVEY MONUMENT (TYPE 1) 134.000 134.000
EACH 0.000 0.00
76.00000 134.000 10,184.00
0110 629-01002 *SURVEY MONUMENT (TYPE 2) 34.000 34.000
EACH 0.000 0.00

424.00000 34.000 14,416.00
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PCN: 15903R-BID ESTIMATE RUN 10/14/2009
PROJECT: SHE 0702-267 ESTIMATE NO: 0014 13:41:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 629-01110 *LOCATE MONUMENTS 447.000 447.000
HOUR 0.000 0.00
170.00000 447.000 75,990.00
0120 630-00000 FLAGGING (DELETED BY 105 DATED 7-14-2009) 0.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0125 630-00007 TRAFFIC CONTROL INSPECTION (DELETED BY 105 DATED 0.000 0.000
7-14-2009)
DAY 0.000 0.00
155.00000 0.000 0.00
0130 630-00012 TRAFFIC CONTROL MANAGEMENT 14.000 14.000
DAY 0.000 0.00
350.00000 14.000 4,900.00
0135 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) (DELETED BY 0.000 0.000
105 DATED 7-14-2009
EACH 0.000 0.00
35.00000 0.000 0.00
0140 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 4.000
EACH 0.000 0.00
35.00000 4.000 140.00
0145 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0150 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 40.000
SF 0.000 0.00
25.00000 40.000 1,000.00
0155 630-80355 PORTABLE MESSAGE SIGN PANEL (DELETED BY 105 DATED 0.000 0.000
7-14-2009)
EACH 0.000 0.00
5,555.00000 0.000 0.00
0160 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE) (DELETED BY 105 DATED 7-14-2009)
EACH 0.000 0.00
1,555.00000 0.000 0.00
0165 630-80360 DRUM CHANNELIZING DEVICE 12.000 12.000
EACH 0.000 0.00

55.00000 12.000 660.00
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PCN: 15903R-BID ESTIMATE RUN 10/14/2009
PROJECT: SHE 0702-267 ESTIMATE NO: 0014 13:41:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80380 TRAFFIC CONE 23.000 23.000
EACH 0.000 0.00
5.00000 23.000 115.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70011 F/A PARTNERING (DELETED BY 105 DATED 7-14-2009) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 0.000 0.000
7-14-2009)
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 0.000 0.000
DATED 7-14-2009)
FA 0.000 0.00
1.00000 0.000 0.00
0195 607-11360 FENCE DEER (SPECIAL) CO #002 WILDLIFE FENCE SPECIAL 300.000 300.000
LF 0.000 0.00
9.90000 300.000 2,970.00
0200 607-60002 GAME RAMP CO#5 - GAME RAMP (MODIFIED) BY VECP 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0205 900-00014 ADDED ITEM (LUMP SUM)/ CO #5 GAME RAMP (MODIFIED) 1.000 1.000
VALUE ENGINEERING INCENTIVE
LS 0.000 0.00
110,598.00000 1.000 110,598.00
0210 203-02330 LABORER 3,836.000 3,836.000
HOUR 0.000 0.00
45.00000 3,836.000 172,620.00
0215 900-00014 ADDED ITEM (LUMP SUM)/ CMO # 7 SETTLEMENT OF DISPUTE 1.000 1.000
BETWEEN CDOT AND ELECTROBRAID
LS 0.000 0.00
106,877.88000 1.000 106,877.88

CAT 0200 CURRENT AMT $ 1,298,084.78 $ 15,375.00 8 1,298,084.78

PROJECT TOTAL CURRENT AMT § 1,298,084.78 $ 15,375.00 8 1,298,084.78



